
Aura Project Calendar of Events AS OF:  6/28/04 Rev. A

Monday Tuesday Thursday FridayWednesday

For Additions, Deletions, Changes and Meeting Locations contact Tina at 6-9767 or email tschappe@pop400.gsfc.nasa.gov
* Biweekly  

June June 

LRD 7/10/04 
3:01 AM PDT

July July 28 1Weekly Inputs Due

11:00 HIRDLS Daily Telecon
11:30 HIRDLS IOT Telecon
1:00 NGST PA Telecon
1:00 TES I&T Telecon *
2:00 NGST I&T Status/Mgmt  
3:30 NGST DCMC PA
5:00 NGST HIRDLS Telecon *

9:30  OMI Mgmt Telecon 
10:00 OMI OPS Wkly Telecon
11:00 HIRDLS Daily Telecon 16W/N4
12:00 HIRDLS RTTP
3:00 HIRDLS UCB Tag-up 16W/N8M
3:30 Flight Support Team Mtg.

9:00 Staff
11:00  HIRDLS Daily Telecon
11:00 Ops & Grd System Status
3:30  MLS Ops Telecon
4:00 Rehearsal Wrk Group 

32/Cherry

2 29 30
8:30  HIRDLS UK Tag-up 

16W/N8M *
11:00 HIRDLS Daily Telecon
11:30 HIRDLS IOT Telecon
11:30 Launch Script WG 

16W/N249

11:00 HIRDLS Daily Telecon
11:30 HIRDLS IOT Telecon
1:30  Senior Staff 16W/N4
3:00  TES Wkly Telecon 

16W/N4

LRR @ VAFB

5
10:30 OMI ICD/I&T 16W/N249*
11:00 HIRDLS Daily Telecon
11:30 HIRDLS IOT Telecon
1:00 NGST PA Telecon
1:00 LV KSC Telecon *
2:00 NGST I&T Status/Mgmt  
3:30 NGST DCMC PA

Weekly Inputs Due

9:30  OMI Mgmt Telecon
9:30 OMI Science Data Proc. *
10:00 OMI OPS Wkly Telecon 
11:00 HIRDLS Daily Telecon 16W/N4
12:00 HIRDLS RTTP
3:00 HIRDLS UCB Tag-up 16W/N8M
3:30 Flight Support Team Mtg.

6 97 8

Holiday
4thof 
July

FRR @ VAFB Pre-MSR
(1:30-2:45)

Mission Rehearsal #5

9:00 Staff
11:00  HIRDLS Daily Telecon
11:00 Ops & Grd System Status
3:30  MLS Ops Telecon
4:00 Rehearsal Wrk Group 
32/Cherry

12 15Weekly Inputs Due

11:00 HIRDLS Daily Telecon
11:30 HIRDLS IOT Telecon
1:00 NGST PA Telecon
1:00 TES I&T Telecon *
2:00 NGST I&T Status/Mgmt  
3:30 NGST DCMC PA
5:00 NGST HIRDLS Telecon *

9:30  OMI Mgmt Telecon 
10:00 OMI OPS Wkly Telecon
11:00 HIRDLS Daily Telecon 16W/N4
12:00 HIRDLS RTTP
3:00 HIRDLS UCB Tag-up 16W/N8M
3:30 Flight Support Team Mtg.

9:00 Staff
11:00  HIRDLS Daily Telecon
11:00 Ops & Grd System Status
3:30  MLS Ops Telecon
4:00 Rehearsal Wrk Group 

32/Cherry

16 13 14
8:30  HIRDLS UK Tag-up 

16W/N8M *
11:00 HIRDLS Daily Telecon
11:30 HIRDLS IOT Telecon
11:30 Launch Script WG 

16W/N249

11:00 HIRDLS Daily Telecon
11:30 HIRDLS IOT Telecon
1:30  Senior Staff 16W/N4
3:00  TES Wkly Telecon 

16W/N4

MSR (2:25-2:55)

19
10:30 OMI ICD/I&T 16W/N249*
11:00 HIRDLS Daily Telecon
11:30 HIRDLS IOT Telecon
1:00 NGST PA Telecon
1:00 LV KSC Telecon *
2:00 NGST I&T Status/Mgmt  
3:30 NGST DCMC PA

Weekly Inputs Due

9:30  OMI Mgmt Telecon
9:30 OMI Science Data Proc. *
10:00 OMI OPS Wkly Telecon 
11:00 HIRDLS Daily Telecon 16W/N4
12:00 HIRDLS RTTP
3:00 HIRDLS UCB Tag-up 16W/N8M
3:30 Flight Support Team Mtg.

20 2321 22

9:00 Staff
11:00  HIRDLS Daily Telecon
11:00 Ops & Grd System Status
3:30  MLS Ops Telecon
4:00 Rehearsal Wrk Group 
32/Cherry

11:00 HIRDLS Daily Telecon
11:30 HIRDLS IOT Telecon
11:30 Launch Script WG 

16W/N249

11:00 HIRDLS Daily Telecon
11:30 HIRDLS IOT Telecon
1:30  Senior Staff 16W/N4
3:00  TES Wkly Telecon 

16W/N4
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AS OF:  6/28/04 Rev. A

Last day to complete 
SOLAR IT Security 
Training for 2004

16 17 18 19 20

23 24 25 26 27

“Celebrate Goddard Day”

30 31 1 2 3SEPTEMBERSEPTEMBER

6 7 8 9 10
Holiday

Labor Day Pre-MSR

13 14 15 16 17
MSR
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